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Progress to Date 
 

In 2002, PRCI issued a Guidance Document (Catalog No. L51958) describing methods for 
assessing the remaining strength of corroded transmission pipelines. The objective of Project 153M is to 
revise the Guidance Document by including the output from DTPH56-05-T-0003 Project 153H 
(Corrosion Assessment Guidance for Higher Strength Pipelines); 153J (Remaining Strength of Corroded 
Pipe Under Secondary (Biaxial) Loading; 153K (Behavior of Corroded Pipelines Under Cyclic Pressure); 
and 153L (Assessment of Older Corroded Pipelines With Reduced Toughness and Ductility). 
 

Draft reports describing the results have been issued to PRCI and DOT and are currently 
undergoing review. Once the review has been completed, the Guidance Document will be modified to 
incorporate the output from 153H, J, K and L. Guidance to assess corrosion damage at seam and girth 
welds developed by Battelle on behalf of PRCI and the Gas Technology Institute (GTI Contract No. 
8521) will also be included in the Guidance Document. 
 

The project is slightly behind schedule because review comments from the PRCI project team for 
Projects 153H, J, K and L) have not been received. However, it is anticipated that the revised Guidance 
Document will still be delivered within the original timescale (end of September 2007). The payable 
milestone ‘Changes to Guidance Document Identified’ will be delayed until the end of the next quarter. 
 
Payable Milestones 
 
There following payable milestone was completed this period: 

• First Quarterly Status Report Submitted 
 
The payable milestone ‘Changes to the Guidance Document Identified’ will be delayed until the end of 
the next quarter. 
 
 
 


